COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/20/2013

ESTIMATE SUMMARY 07:05:18
CONTID: C18320 ESTIMATE NO: 0008 PROG SPEC YR: 2005
PCN: 18320-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 83.0 DAYS TIME ALLOW: 70 WORK DAYS
SH 12 SAFETY IMPROVEMENTS PERCENT TIME:  118.57 ORIG TIME ALLOW: 48 WORK DAYS
PROJECT NO: SHE012A-043
SH 12 SAFETY IMPROVEMENTS
NAME OF ROAD: 012A
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 08/20/2013 DATE TIME STARTED  10/21/2011
4901 S. Windermere St DATE LET 09/15/2011 DATE WORK BEGAN
DATE AWARDED 09/26/2011 DATE TIME STOPPED 08/01/2012
DATE CONTRACT EXECUTED  10/14/2011 DATE ACCEPTED 08/01/2012
Littleton co 80120 303-795-2582 DATE NOTICE TO PROCEED 10/21/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  2328.801.14  PARTICIPATING $ 15,300.00 $ 0.00
AWARD PROJECTAMT:  $  1,682,283.00 NON-PARTICIPATING 2,285,371.94 60,751.68
PERCENT COMPLETE: 98.79% TOTAL EARNINGS 2,300,671.94 60,751.68
FUNDS AVAILABLE: $ 28,129.20  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,300,671.94 60,751.68
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,234.25 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,275,437.69 60,751.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,275,437.69 60,751.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 60,751.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18320-BID ESTIMATE RUN 08/20/2013
PROJECT: SHE012A-043 ESTIMATE NO: 0008 07:05:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 202-00010 Removal of Tree 118.000 118.000
EACH 0.000 0.00
100.00000 118.000 11,800.00
0010 202-00090 Removal of Delineator 44.000 44.000
EACH 0.000 0.00
10.00000 44.000 440.00
0015 202-00240 *Removal of Asphalt Mat (Planing) 22,589.000 22,589.000
SY 0.000 0.00
2.00000 22,589.000 45,178.00
0020 202-00810 Removal of Ground Sign 212.000 212.000
EACH 0.000 0.00
55.00000 212.000 11,660.00
0025 202-00821 Removal of Sign Panel 11.000 11.000
EACH 0.000 0.00
55.00000 11.000 605.00
0030 202-01130 *Removal of Guardrail Type 3 70.000 70.000
LF 0.000 0.00
3.00000 70.000 210.00
0035 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
150.00000 2.000 300.00
0040 203-00010 Unclassified Excavation (Complete In Place) 6,105.000 6,105.000
CY 0.000 0.00
15.00000 6,105.000 91,575.00
0045  203-00060 Embankment Material (Complete In Place) 791.000 791.000
CY 0.000 0.00
9.00000 791.000 7,119.00
0050 203-01500 Blading 1.000 1.000
HOUR 0.000 0.00
140.00000 1.000 140.00
0055 203-01510 Backhoe 0.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
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PCN: 18320-BID ESTIMATE RUN 08/20/2013
PROJECT: SHE012A-043 ESTIMATE NO: 0008 07:05:18
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 Topsoil 1,014.000 1,014.000
CYy 0.000 0.00
15.00000 1,014.000 15,210.00
0065 208-00002 *Erosion Log (12 Inch) 1,006.000 1,006.000
LF 0.000 0.00
4.00000 1,006.000 4,024.00
0070 208-00020 *Silt Fence 3,246.000 3,246.000
LF 0.000 0.00
1.00000 3,246.000 3,246.00
0075 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0080 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0085 208-00103 Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
24.00000 0.000 0.00
0090 208-00105 Removal and Disposal of Sediment (Equipment) 2.000 2.000
HOUR 0.000 0.00
80.00000 2.000 160.00
0095 208-00205 Erosion Control Supervisor 78.000 78.000
HOUR 0.000 0.00
68.00000 78.000 5,304.00
0100 210-00810 *Reset Ground Sign 0.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0105 210-01170 Reset Guardrail Type 7 290.000 290.000
LF 0.000 0.00
9.00000 290.000 2,610.00
0110 212-00006 *Seeding (Native) 1.300 1.300
ACRE 0.000 0.00
1,100.00000 1.300 1,430.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00032 *Soil Conditioning 1.300 1.300
ACRE 0.000 0.00
4,200.00000 1.300 5,460.00
0120 213-00002 *Mulching (Weed Free Hay) 1.300 1.300
ACRE 0.000 0.00
800.00000 1.300 1,040.00
0125 213-00061 *Mulch Tackifier 200.000 200.000
LB 0.000 0.00
4.00000 200.000 800.00
0130 213-00100 *Soil Binder 1.300 1.300
ACRE 0.000 0.00
1,000.00000 1.300 1,300.00
0135 214-00450 Evergreen Tree (5 Gallon Container) (Furnish On ly) 118.000 118.000
EACH 0.000 0.00
32.00000 118.000 3,776.00
0140 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 3,069.000 3,069.000
SY 0.000 0.00
2.00000 3,069.000 6,138.00
0145  304-06000 Aggregate Base Course (Class 6) 8,180.630 7,180.630
TON 1,000.000 25,000.00
25.00000 8,180.630 204,515.75
0150 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 0.000 0.000
TON 0.000 0.00
235.00000 0.000 0.00
0155 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 8,038.420 8,038.420
TON 0.000 0.00
115.00000 8,038.420 924,418.30
0165 411-10255 *Emulsified Asphalt (Slow-Setting) 3,736.000 3,736.000
GAL 0.000 0.00
5.00000 3,736.000 18,680.00
0170 603-00036 *Culvert Lining (36 Inch) (Special) 547.000 547.000
LF 0.000 0.00
240.00000 547.000 131,280.00
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PROJECT: SHE012A-043 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 MATERIAL ALLOWANCE 36" Culvert Lining 0.000
LF 0.000 0.00
112.00000 0.000 0.00
0175 603-00060 *Culvert Lining (60 Inch) (Special) 384.000 384.000
LF 0.000 0.00
400.00000 384.000 153,600.00
0175 MATERIAL ALLOWANCE 60" Culvert Lining 0.000
LF 0.000 0.00
197.00000 0.000 0.00
0180 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,937.500 1,937.500
LF 0.000 0.00
18.00000 1,937.500 34,875.00
0185 606-00710 Guardrail Type 7 (Style CA) 1,210.000 1,210.000
LF 0.000 0.00
50.00000 1,210.000 60,500.00
0190 606-01385 *Transition Type 3J 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0195 606-01390 *End Anchorage Type 3K 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0200 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0205 612-00001 *Delineator (Type I) 37.000 37.000
EACH 0.000 0.00
30.00000 37.000 1,110.00
0210 612-00003 *Delineator (Type IIl) 7.000 7.000
EACH 0.000 0.00
33.00000 7.000 231.00
0215 614-00011 *Sign Panel (Class I) 118.000 118.000
SF 0.000 0.00
16.00000 118.000 1,888.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0220 614-00012 *Sign Panel (Class II) 2,099.000 2,099.000
SF 0.000 0.00
20.00000 2,099.000 41,980.00
0225 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 44.000 44.000
EACH 0.000 0.00
190.00000 44.000 8,360.00
0225 MATERIAL ALLOWANCE 9' P-Post Only and 33" Socke t& 0.000
Wedge
EACH 0.000 0.00
33.90000 0.000 0.00
0230 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 144.000 144.000
Slipbase
EACH 0.000 0.00
375.00000 144.000 54,000.00
0230 MATERIAL ALLOWANCE 12' NP-40 Post Only/Slipbase Stub & 0.000
Hardware
EACH 0.000 0.00
180.00000 0.000 0.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 39.000 38.000
Slipbase
EACH 0.000 0.00
450.00000 38.000 17,100.00
0235 MATERIAL ALLOWANCE 14' Galv. P-2 Post/Slipbase Stub & 0.000
Hardware
EACH 0.000 0.00
243.00000 0.000 0.00
0240 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0245  626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
130,000.00000 1.000 130,000.00
0250 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
3,200.00000 1.000 3,200.00
0255 627-00005 *Epoxy Pavement Marking 100.000 100.000
GAL 0.000 0.00
320.00000 100.000 32,000.00



CONTID: C18320 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 18320-BID ESTIMATE RUN 08/20/2013
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260  630-00000 *Flagging 1,648.500 1,648.500
HOUR 0.000 0.00
20.00000 1,648.500 32,970.00
0265 630-00007 *Traffic Control Inspection 132.000 132.000
DAY 0.000 0.00
175.00000 132.000 23,100.00
0270 630-00012 *Traffic Control Management 68.000 68.000
DAY 0.000 0.00
600.00000 68.000 40,800.00
0275  630-80002 *Flashing Beacon (Solar) 8.000 4.000
EACH 0.000 0.00
116.00000 4.000 464.00
0280 630-80341 *Construction Traffic Sign (Panel Size A) 8.000 6.000
EACH 0.000 0.00
12.00000 6.000 72.00
0285 630-80342 *Construction Traffic Sign (Panel Size B) 32.000 32.000
EACH 0.000 0.00
23.00000 32.000 736.00
0290 630-80343 *Construction Traffic Sign (Panel Size C) 26.000 12.000
EACH 0.000 0.00
35.00000 12.000 420.00
0295 630-80355 *Portable Message Sign Panel 2.000 2.000
EACH 0.000 0.00
580.00000 2.000 1,160.00
0300 630-80360 *Drum Channelizing Device 197.000 197.000
EACH 0.000 0.00
11.00000 197.000 2,167.00
0305 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 20.000 3.000
EACH 0.000 0.00
17.00000 3.000 51.00
0310 630-80380 *Traffic Cone 80.000 80.000
EACH 0.000 0.00
11.00000 80.000 880.00
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CAT NO0200 ROADWAY
0315 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70018 F/A Roadway Smoothness Incentive 0.000 -412.200
FA 0.000 0.00
1.00000 -412.200 -412.20
0335 700-70019 F/A Asphalt Cement Cost Adjustment 20,934.810 20,934.810
FA 0.000 0.00
1.00000 20,934.810 20,934.81
0340 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0345  700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70025 F/A Quality Incentive Payment 35,017.410 35,017.410
FA 0.000 0.00
1.00000 35,017.410 35,017.41
0355 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0385 202-00240 Rem Asphalt Mat (Planing) Removal of Asphalt Ma t 4,208.000 4,208.000
(Planing) 5"
SY 0.000 0.00
4.78000 4,208.000 20,114.24
0390 506-01020 Geogrid Reinforce Geogrid used for under the 1 foot of 4,264.000 4,264.000
Class 6 Material
SY 0.000 0.00
4.11000 4,264.000 17,525.04
0395 900-00006 Added Item (Dollar)/ Remobilization for America n Civil 1.000 1.000
Contractors
DOL 0.000 0.00
5,722.09000 1.000 5,722.09
0400 900-00006 Added Item (Dollar)/ Remobilization for Mountai n 1.000 1.000
Barricade
DOL 0.000 0.00
189.10000 1.000 189.10
0405  900-00006 Added Item (Dollar)/ Remobilization for Western Milling 1.000 1.000
DOL 0.000 0.00
2,619.90000 1.000 2,619.90
0410 900-00006 Added Item (Dollar)/ Remobilization for A&S 1.000 1.000
Construction
DOL 0.000 0.00
11,760.97000 1.000 11,760.97
0415  900-00006 Added Item (Dollar)/ Remobilization for Bear Cr eek 1.000 1.000
Survey
DOL 0.000 0.00
1,233.50000 1.000 1,233.50
0420  900-00006 Added Item (Dollar)/ Extended Overhead for Adde d Time 1.000 1.000
Per Section 109.10
DOL 0.000 0.00
31,359.08000 1.000 31,359.08
0425  625-00001 Const Surveying (Hour) Additional Surveying nee ded to 5.000 5.000
complete the added work
HOUR 0.000 0.00
100.00000 5.000 500.00
0430 900-00005 Added Item (Day)/ Liquidated Damages 0.000 -13.000
DAY 0.000 0.00
2,000.00000 -13.000 -26,000.00
0435 900-00006 Added Item (Dollar)/ Mountain Barricade Lien 0.000 -21,332.790
DOL 21,332.790 21,332.79
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0440  900-00006 Added Item (Dollar)/ ACM Lien 0.000 -7,293.940
DOL 7,293.940 7,293.94
1.00000 0.000 0.00
0445  900-00006 Added Item (Dollar)/ Winter Shutdown 7,124.950 0.000
DOL 7,124.950 7,124.95
1.00000 7,124.950 7,124.95

CAT NO0400

0370  620-00002

0375 620-00012

0380 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Laboratory (Class 2)

Sanitary Facility

CAT0200 CURRENT AMT $ 2,313,501.14 $
1.000 1.000
EACH 0.000
7,000.00000 1.000
1.000 1.000
EACH 0.000
7,700.00000 1.000
1.000 1.000
EACH 0.000
600.00000 1.000

CAT 0400 CURRENT AMT $ 15,300.00 $

PROJECT TOTAL CURRENT AMT $ 2,328,801.14

60,751.68 $ 2,285,371.94

0.00
7,000.00
0.00
7,700.00
0.00
600.00

0.00 $ 15,300.00

60,751.68 $ 2,300,671.94



